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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE:

FROM:

*<!••>'

OOBJECT:

SITUATION:

•'•Mr

ACTIONS
TAKEN:

11-08-91

Steve Faryan and Charles Gebien, OSCs, Region V, Chicago, IL

S, Luftig - Attn. T. Johnson, U.S. EPA, Wash D.C., OS-210
(EPA5511)
R. Bowden, Chief, Emergency Response Branch, Chicago, IL; 5HS
(EPA9538)
Con Bruce, Chief, Response Section 2, Chicago, IL; 5HS (EFA9538)
P, Schafer, Chief, Emergency Support Division, Chicago, IL;
(EPA 9538)
D. O'Riordan, OFC PUB AFF, Chicago, IL; 5PA (EFA9513)
Bob Carson, Illinois Environmental Protection Agency,
Springfield, IL

Driscoll & Company, Inc. site, Chicago, Cook County, IL
D.O. ft 7460-05-196, Site IDtt NP
TIME PERIOD: 11-01-91 through 11-07-91
POLREFtt 5

Driscoll and Company, Inc ie located at 3145 West Grand Avenue
in Chicago, Illinois. This site is an abandoned electroplating
facility comprising of two buildings, Both the buildings
contained electroplating vate, tanks and drums with various
chemicals in them. In addition, the southern building also
contained several lab chemicals. Site assessment by OSC, S.
Faryan and Technical Assistance Team has revealed cyanide
concentrations upto 9,700 ppm, chromium concentrations upto
10,500 ppm, and nickel concentrations upto 457,000 ppm. The
U.S. EFA initiated an immediate removal action at this site on
September 3, 1991. Phase 1 of this removal action involved
compatibility testing of various samples and phase 2 involves
removal of all the hazardous wastes on-site. Phase 1 activities
concluded on 10-1-91. Phase 2 activities began on 10-15-91 and
are continuing.

1) OHM crew is involved in removing non-haaardoua debris and
metal scrap. Crew ie also involved in cutting empty drums and
loading them into the special waste roll-off box.
2) On 10-31-91, approximately 900 gallons of organic liquid was
shipped to Clark Processing facility in Dayton, Ohio. Thie load
was accepted on November 1.
3) On 11-01-91, one 20 yda roll off box containing special
waste, metal and debris was removed and disposed of at CID
Landfill in Calumet City.
4) A cyanide sludge sample was sent to Heritage Environmental
Services on 11-04-91 and a baee/neutral solid sample was sent to
cyanokem facility on 11-04-91 for their quotes on disposal.
5; On 11-06-91, twenty (20) tons of kiln dust was shipped to the
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site for use as a stabilizing agent.
6) OHM crew completed bulking all base/neutral liquids into the
frac tank on November 4.
7) OHM chemist completed bulking all lab chemicals on November
4, and demobed on the same day.
8) Cyanide sludge and base/neutral solid samples were shipped to
OHM on 11-06-91, for LDR (Land Disposal Restriction)
treatability studies.
9) On 11-07-91, twenty three (23) 55-gallon drums containing
approximately 1,265 gallons of acid liquids were shipped to MRS
disposal facility in Roseville, MN.
10) On 11-07-91, approximately 4,000 gallons of high
concentration cyanide liquid was shipped to MRS disposal
facility in Roseville, Minnesota.

1) All special waste debris will be removed and disposed of.
2) Base/neutral, caustic and miscellaneous waste groups will be
disposed off-site at the selected disposal facilities.
3) All cyanide sludges from the bottom of the vats, tanks and
drums will be bulked with the floor sweepings. This bulked
group will be treated on-site with hypochlorite and cement or
kiln duet if the OHM treatability study indicates that the
LDR standards can be achieved in a cost effective manner.
4) All base/neutral sludges will be bulked and stabilised on-
site if the OHM treatability study indicates that the LDR
standards can be achieved in a cost effective manner.
5) After removing liquids and solids, the vats and tanks will be
decontaminated, dismantled, and then recycled as scrap or
disposed of as special waste.
6) All the empty drums will be cut/crushed and recycled &a scrap
metal or as special waste.
7) All the structures and floors of the site buildings will be
decontaminated with water.
8) Loose asbestos and bags of asbestos will be removed and
disposed.

COSTS: TOTAL TO DATE

ERGS $ 345,324,67
TAT $ 38,222.80
EPA $ 9,615,00

* Includes await bills

CEILING

750,000.00*
55,000.00
9,000.00

STATUS: Pending

Attachment:Waste disposal summary table
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HASTE DISPOSAL SUMMARY TABLE

DRISCOLL & COMPANY. INC

WASTE CATEGORY

SPECIAL WASTE,
METAL <& DEBRIS

SPECIAL WASTE,
METAL & DEBRIS

•PECIAL WASTE,
r.TAL & DEBRIS

HHOMIC ACID
!'002, D007

!.'-;W CONG. CM
: UiUID, F007

..'iV CONG. ON
: HiUID, JT007

i>(JANIC LIQUID
I M.I 40

,'KCIAL WASTE,
•.TAL & DEEP IS

'ID LIQUID
ie'l, D002

HIGH CONG. CN
LIQUID, F007

QUANTITY

20 YD3

20 YDS

20 YD3

3,000 GAL

3,350 GAL

2,600 GAL

900 GAL

20 YD3

1,265 GAL

4,000 GAL

DATE
SHIPPED

10/18/91

10/22/91

10/25/91

10/29/91

10/30/91

10/31/91

10/31/91

11/01/91

11/07/91

11/07/91

MANIFEST
NUMBER

00001

00002

00003

00004

00005

00006

00007

00008

00009

00010

DISPOSAL
METHOD

LANDFILL

LANDFILL

LANDFILL

TREATMENT

TREATMENT

TREATMENT

TREATMENT

LANDFILL

TREATMENT

TREATMENT

FACILITY,
LOCATION

CWM/CID,
CALUMET, 1L

CWM/CID,
CALUMET, IL

CWM/CID,
CALUMET, IL

CYANOKEM,
DETROIT, MI

CYANOKSM,
DETROIT, MI

CYANOKEM,
DETRIOT, Ml

CLARK PROCESS-
ING .DAYTON, OH

CWM/CID,
CALUMET, IL

MBS,
ROSEVILLE, MN

MBS,
ROSEVILLE, MN


